

Task No	CISCAG SMP2 Programme - Update No 3	2007	Jan 2008	Feb 2008	Mar 2008	April 2008	May 2008	June 2008	July 2008	Aug 2008	Sept 2008	Oct 2008	Nov 2008	Dec 2008	Jan 2009	Feb 2009	Mar 2009	April 2009	May 2009	June 2009	July 2009	Aug 2009	Sept 2009	Oct 2009	Nov 2009	Dec 2009	Jan 2010	Feb 2010	Mar 2010	April 2010	May 2010	June 2010	July 2010	Aug 2010	Sept 2010	Oct 2010							
	Stage 1 Initiate & Scope the SMP	█																																									
1.1	Initiate SMP	█	█																																								
1.2	Define SMP		█	█	█	█																																					
1.3	Initial Stakeholder Engagement & Strategy			█	█	█	█	█	█	█	█	█	█																														
1.4	Data collation, management & review					█	█	█	█	█	█	█	█																														
1.5	Additional investigations			█	█	█	█	█	█	█	█	█																															
1.6	Procurement of Consultant								█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█				
	Stage 2 Assessments for Policy Development														█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█					
2.1	Develop understanding of coastal behaviour														█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█					
2.2	Develop baseline scenarios																																										
2.3	Conduct Theme Review - features, issues & benefits																																										
2.4	Define objectives																																										
2.5	Identify flood & erosion risks																																										
2.6	Evaluate/classify objectives																																										
2.7	Stakeholder Review																																										
	Stage 3 Policy Development																																										
3.1	Policy scenario definition																																										
3.2	Policy scenario assessment																																										
3.3	Preferred policy identification																																										
3.4	Confirm preferred policy scenario																																										
3.5	Draft SMP document preparation																																										
3.6	Stakeholder Review																																										
	Stage 4 Examination of Proposed Policies																																										
4.1	Gain approval in principle																																										
4.2	Confirm consultation method																																										
4.3	Prepare consultation material																																										
4.4	Public consultation																																										
4.5	Assess responses																																										
	Stage 5 Finalise Plan																																										
5.1	Determine revisions to Draft SMP																																										
5.2	Develop action plan																																										
5.3	Finalise SMP																																										
	Stage 6 Implementation																																										
6.1	Publish SMP																																										
6.2	Implement Plan																																										